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Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 298 Date: 31-Oct-2013 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 514

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector(s): Victor Altamirano (10 hours total including 2 hours overtime)
Date: 103113
Location: West of OTD building test area
Weather: 50 Degrees / Clear
Field Work –
A worker was injecting epoxy into rod holes at test rig footing # 6 for guide angles. Another worker was
cutting plate washers to provide clearance near some fillet welds on the test rig feet. A laborer was
applying caulking around the forms at test rig # 10 adjacent to were the grouting was to take place.
I observed workers installing crane mats (5’x7’) to be used later to support the 20’ k-rail. A total of four (4)
more crane mats where placed between test rig footings.
1015: The iron workers began placing sand bags on pallets adjacent to k-rail before placing them on the
south side of test rigs 5 – 11. A worker used the extendable forklift to place pallet of sand bags onto test
rig footings.
1400: Workers were installing new nuts/washers for test rig feet. They did not tension or tighten them.
Two nuts per 1" anchor rod were installed on the live end of the test rig feet and one nut per 1" anchor rod
were installed on the dead end also at the test rig feet.
1520 hours: An iron worker completed cutting unneeded rod stick-out at TR # 5-10 and had also cut 3 rods
at TR # 7.
The laborer came back to jobsite about 1300 hours and was applying caulk around forms at TR# 8. He
continued applying caulk throughout the rest of the day. An iron worker was prepping to cut unneeded rod
stick-out for guide angles at TR # 10 using a band saw. Note that the workers measured and referenced
where to cut the anchor rod prior to sawing the rod off. Another iron worker used a wire brush to clean out
anchor rod threads then removed timber supports for guide angles and positioning guide angles on test rig
footings.
Office Work -
I finalized diaries.

Equipment -

3 radios for 21 regular hours and 4 OT hours.
1 Kubota for 8 regular hour and 2 OT hours.
1 Vacuum cleaner for 8 regular hours and 2 OT hours.
1 Drill for 8 regular hours and 2 OT hours.
1 Band Saw for 4 regular hours.
1 Grinder for 4 regular hours.
One 110 KW Generator # ABF 002343 for 8 regular hours and 2 OT hours.
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One small forklift ABF # 002346 for 2 regular hours and one extendable forklift # WNSX85 for 2 regular
hours.

20' K-rail (27 k-rails were being rented for the Department)
10' k-rail (8 k-rails were being rented for the Department)
Ten (10) total 12"x12" crane mats that were 5’x16’ each.
Four (4) total 12"x12" crane mats that were 5’x7’ each.

ABF engineer: K. Chen (4 hours regular time)

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS GARCIASemi-Skilled Laborer 3.00 2.00 0.00 5.00

APP ROBERT MARTELLIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

Attachment

Placing pallet of Sandbags near Test Rigs
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